GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Package No. AP 19 X 227 – Providing BT to the road from PR road to Kodaputtu of Pedabayalu Mandal - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 476 Dated: 13-05-2016

Read the following:-

1.G.O.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.

2. From the E-in-C., PR., Hyd., Lr.No.AE/DEE-V/PMGSY Ph.X/PKG No.AP19X 227/VSP/14, dt.29.12.2015.

<<<>>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.230.44 lakhs in respect of the work "Providing BT to the road from PR road to Kodaputtu of Pedabayalu Mandal" in Visakhapatnam District under PMGSY Phase X.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs.205.47 lakhs due to price escalation and agency allowance in respect of the above work as against the original administrative sanction of Rs.230.44 lakhs under PMGSY Phase X. The details are as follows:

S. No	Name of the work	OAS in lakhs			As per completion in lakhs				Addl. Amount required from GoAP (Rs. in lakhs)
		MoRD share	State share (Agency allowance)	Total	MoRD share	State share		Total	
						Price escalation &Agency allowance	Total		
1.	Providing BT to the road from PR road to Kodaputtu of Pedabayalu Mandal in Visakhapatnam District	226.93	3.51	230.44	201.92	1.19 + 2.36	3.55	205.47	0.04

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.2,05,47,000/- (Rupees Two Crores Five lakhs and Forty Seven thousand only) indicating GoI share of Rs.2,01,92,000/- (Rupees Two Crores One lakh and Ninety Two thousand only) and the State share of Rs.3,55,000/- (Rupees Three lakhs and Fifty Five thousand only) which includes additional State share of Rs.4,000/- as against the original administrative sanction of Rs.2,30,44,000/- in respect of the work "Providing BT to the road from PR road to Kodaputtu of Pedabayalu Mandal" in Visakhapatnam District under PMGSY Phase X.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Department vide their U.O.No.46027/34/FMU-PRRD&RWS/2016, dt:1.3.2016.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad.
Copy to:
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
PS to Min (PR, RWS& NREGS) / PS to Prl. Secy (PR&RWS)
The Finance (FMU- PR&RD) Department /Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER